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EXECUTIVE SUMMARY

The U.S. Environmental Protection Agency (U.S. EPA) and the Ohio Environmental Protection
Agency (Ohio EPA) agreed, during a December 12, 1994 Decision Team meeting, that a site-wide
program plan would be developed to provide a general framework for controlling and implementing
corrective action alternatives at the Portsmouth Gaseous Diffusion Plant (PORTS). The generic
Corrective Measure Implementation Program Plan Portsmouth Gaseous Diffusion Plant (DOE 1999a)
was submitted in April 1997 and approved by Ohio EPA and subsequently revised in May 1999 to reflect
changes that occurred. The generic program plan consists of the following distinct sections: Program
Management Plan, Program Community Relations Plan, Construction Quality Assurance Program Plan,
Safety and Health Accident Prevention Plan, and Generic Schedule. The generic program plan is
supplemented by quadrant-specific (or unit-specific) Corrective Measures Implementation (CMI)
program plans for corrective actions in each quadrant (or unit). This X-701B CMI Program Plan also
includes an updated Program Community Relations Plan as Appendix B.

This X-701B CMI Program Plan includes specific activities outlined in the X-701B Decision
Document (Ohio EPA 2003). A brief description of the two units (soils only and groundwater area)
follows.

X-701B Holding Pond and Retention Basins (soils only)

The X-701B Holding Pond was an unlined 200 ft by 50 ft pond used for the neutralization and
settling of metal-bearing and acidic wastewater. The X-701B Holding Pond was in use from 1954 until
November 1988 and was regulated as a National Pollutant Discharge Elimination System (NPDES)
outfall between August 1983 and September 1991. Most of the waste discharged to the pond originated at
the X-700 Chemical Cleaning Facility and the X-705 Decontamination Building. From 1974 until 1988,
slaked lime was added to the X-701B influent at the X-701E Neutralization Facility to neutralize the low
pH and induce precipitation. This precipitation caused large amounts of sludge to accumulate in the pond
and necessitated periodic dredging of the sludge. The sludge recovered during dredging was stored in two
retention basins located northwest of the pond.

The X-701B East and West Retention Basins were unlined sludge retention basins used for the
settling, dewatering, and storage of sludge removed from the X-701B Holding Pond. The East Retention
Basin, built in 1973, was approximately 220 ft by 65 ft (narrowing to 25 ft wide in the northeast corner)
and was 3.5 ft deep. The east basin was in use from 1973 until approximately 1980. The West Retention
Basin was built in 1980, when the east basin reached capacity. The west basin was approximately 220 ft
by 45 ft (narrowing to 35 ft wide in the northern portion) and was 3 ft deep. The west basin was in use
from 1980 until 1988.

In 1989, PORTS initiated a two-phase closure of the unit. As part of the first phase, sludge was
excavated from the holding pond and two retention basins. The sludge was dewatered, placed in
containers, and transported to on-site storage. The retention basins were backfilled, graded, and seeded.
The second phase began in 1994, and included construction of a groundwater pump-and-treat system and
in situ treatment of soils in the bottom of the holding pond with thermally enhanced vapor extraction
(TEVE). Limestone riprap and gravel were placed on the bottom of the holding pond to support the soil
treatment equipment. Use of TEVE was terminated after it failed to achieve identified performance
standards. However, the limestone riprap and gravel material currently remains in the holding pond, and a
gravel access road remains on the southeast side of the holding pond. Two pumps in a sump located in the



low point of the holding pond remain operational. The water removed by these two pumps is transferred,
via underground piping, directly into the X-623 Groundwater Treatment Facility.

During 1997 and 1998, an investigation of the X-701B Retention Basin area revealed that the
saturated fill material in the retention basins was contaminated with uranium and technetium at
concentrations that exceed preliminary remediation goals (PRGs). In addition, detectable concentrations
of transuranics were discovered. The higher radionuclide concentrations found in the fill material are
believed to be the result of incomplete removal of sludge during initial closure actions at the retention
basins. Existing data does not indicate that radioactive contaminants are migrating from the retention
basins to either surface water or groundwater at concentrations exceeding PRGs.

X-701B Groundwater Area

This area of groundwater contamination extends east from the vicinity of the former X-701B
Holding Pond to the vicinity of Little Beaver Creek. The plume width does not exceed 500 ft.
Trichloroethene (TCE) concentrations in the most highly contaminated portions of this plume exceed
100,000 pg/L.

A comprehensive series of groundwater model simulations incorporating various remedial
technologies, both alone and in combination, have been evaluated. These model simulations indicate that
it is not practicable to move a sufficient quantity of water through the Gallia saturated zone to remediate
groundwater and associated saturated soils to concentrations less than PRGs in all areas of the plumes
within the targeted 30-year timeframe. Even with extensive application of best available technologies, the
hydrogeologic conditions in this area preclude achieving the target risk level of 1 x 10 within 30 years.
However, these simulations do indicate that groundwater contaminant levels can be reduced to an
acceptable risk level of 1 x 107 in a much shorter timeframe, thereby attaining the concentrations that are
as low as reasonably achievable given the constraints of the local hydrogeologic system.

The Ohio EPA issued the X-701B Decision Document, outlining specific selected corrective
measures for X-701B, on December 8, 2003 (Ohio EPA 2003). The major components of the corrective
measures for the X-701B solid waste management units (SWMUs) are:

e  Select solids excavation and consolidation in conjunction with capping of the X-701B Holding Pond
and Retention Basins. This alternative includes selected excavation of soil in identified outlying
areas where there have been sporadic detections of contaminants and installation of a multimedia cap
system over the X-701B Holding Pond and Retention Basins. Institutional controls include deed and
access restrictions.

e  Remediation of the X-701B Groundwater Area using oxidant injection, groundwater recirculation,
and phytoremediation, if necessary. The X-701B Interim Remedial Measure (IRM) trench would
continue to extract contaminated groundwater.

This CMI Program Plan for X-701B summarizes the activities to be performed under the CMI
Program, as well as a schedule for accomplishing the construction tasks. Four tasks are required under the
CMI Program:

CMI Program Plan (this document) (Task 12);
Corrective Measure Design (Task 13);
Corrective Measure Construction (Task 14); and
Reporting (Task 15).



This CMI Program Plan for X-701B, along with the generic CMI Program Plan, summarizes the
activities to be conducted to ensure compliance with federal, state, and local regulations, and applicable or
relevant and appropriate requirements (ARARs) outlined in the X-701B Decision Document.



1. INTRODUCTION

The U.S. Department of Energy (DOE) signed enforcement agreements with the U.S. Environmental
Protection Agency (U.S. EPA) and the Ohio Environmental Protection Agency (Ohio EPA). These
agreements require DOE to prepare a Corrective Measures Implementation (CMI) Program Plan before
the implementation of a Resource Conservation and Recovery Act (RCRA) corrective measure at the
Portsmouth Gaseous Diffusion Plant (PORTS) near Piketon, Ohio.

Both U.S. EPA and Ohio EPA agreed during a December 12, 1994 Decision Team meeting that a
generic site-wide program plan would be developed to provide a general framework for controlling and
implementing corrective action alternatives at PORTS (DOE 1999a). The program plan would then be
supplemented by quadrant-specific (or unit-specific) CMI program plans for corrective actions in each
quadrant (or unit).

This X-701B CMI Program Plan includes specific activities outlined in the X-701B Decision
Document (Ohio EPA 2003). A schedule for accomplishing the construction tasks is included as
Appendix A of this plan. This unit-specific plan, along with the generic CMI Program Plan, summarizes
the activities to be conducted to ensure compliance with federal, state, and local regulations, and
applicable or relevant and appropriate requirements (ARARs) outlined in the Decision Document. The
Ohio EPA issued the X-701B Decision Document on December 8, 2003.

2. SITE LOCATION AND DESCRIPTION

The PORTS facility was constructed between 1952 and 1956 and is owned by DOE. The active
portion of the PORTS facility occupies approximately 1000 acres of a 3714-acre DOE reservation in
south central Ohio, approximately 80 miles south of Columbus, Ohio, 20 miles north of Portsmouth,
Ohio, and 1 mile east of U.S. Route 23, near Piketon, Ohio. The site is located in central Pike County.
Surrounding counties include Ross, Jackson, and Scioto (Fig.1).

The PORTS facility occupies an upland area of southern Ohio with an average land surface elevation
of 670 ft above mean sea level. The terrain surrounding the facility site consists of marginal farmland and
wooded hills, generally with less than 100 ft of relief. The facility is located on a mile-wide, preglacial
buried river valley.

The PORTS site is drained by Little Beaver Creek, Big Run Creek, the West Drainage Ditch, and an
unnamed southwest drainage ditch. Sources of water for the surface water flow system include
precipitation runoff, groundwater discharge, and facility effluent. Surface water runoff from the facility
site eventually drains into the Scioto River, which flows from north to south and is located approximately
2 miles west of the facility. The Scioto River is approximately 130 ft lower in elevation than the PORTS
site.

The principal process at the PORTS facility was the separation of uranium isotopes via gaseous
diffusion. The PORTS facility had been in operation since 1955, but ceased enrichment operations in May
2001. Prior to 1992, some of the enriched uranium was generated for utilization by the U.S. Navy. The
United States Enrichment Corporation assumed responsibility for the uranium enrichment operations at
PORTS on July 1, 1993. Support operations included the feed and withdrawal of material from the
primary enrichment process, water treatment for sanitary and cooling purposes, decontamination of
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equipment removed for maintenance or replacement, recovery of uranium from various waste products,
and treatment of sewage wastes and cooling water blowdown. The construction, operation, and
maintenance activities performed at the PORTS facility generated inorganic, organic, and low-level
radioactive wastes, which some have been stored or disposed of on site.

3. CLEANUP AGREEMENTS AND REGULATORY COMPLIANCE

In August 1989, DOE and the State of Ohio entered into a Consent Decree that outlined the
requirements for handling hazardous waste generated at the PORTS facility and conducting investigations
and Cleanup Alternatives Studies (CASs) at the site. U.S. EPA and DOE entered into a similar agreement,
the Administrative Consent Order (ACO), in September 1989. The ACO was substantially modified in
1997. The ACO requires that PORTS conduct a RCRA Facility Investigation (RFI) and a Corrective
Measures Study (CMS), select remedies, and implement them according to a CMI Program Plan. A
schedule is attached to each agreement outlining document submittals to Ohio EPA and
U.S. EPA. The ACO and Consent Decree require corrective actions based on RCRA and Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA) requirements.

The National Environmental Policy Act (NEPA) of 1969 requires all federal agencies to consider the
possible effects (both adverse and beneficial) of all proposed activities or actions, in accordance with
10 CFR 1021 and DOE Order 5451.1. DOE submitted the Environmental Assessment for the Quadrant II
Corrective Measures Implementation in January 2003 (DOE 2003a), and the Finding of No Significant
Impact (FONSI) was approved on February 24, 2003.

This X-701B CMI Program Plan was prepared using guidance in the ACO. The CMI activities will
be performed to implement the approved remedies according to RCRA and CERCLA requirements.
Permits will be obtained as necessary.

The X-701B Holding Pond and Retention Basins solid waste management units (SWMUSs) are
located in Quadrant II and were included in the Quadrant Il CAS/CMS Final Report (DOE 2001a), which
was submitted by DOE and approved by U.S. EPA and Ohio EPA in 2001. The X-701B Holding Pond
and Retention Basins (soils only) and the X-701B Groundwater Area require development of alternatives
due to the presence of radionuclide and volatile organic compound (VOC) contaminants. Additional soils
and groundwater alternatives were developed in an addendum (DOE 2001b) and an attachment
(DOE 2002a) to the Quadrant IT CAS/CMS Final Report.

4. DESCRIPTION OF SWMUs AND COMPLETED
REMEDIAL ACTIONS

The following sections contain a brief description of the X-701B Holding Pond and Retention Basins
(soils only) and the X-701B Groundwater Area and remedial actions which have been completed.

4.1 X-701B HOLDING POND AND RETENTION BASINS (SOILS ONLY)

The X-701B Holding Pond was an unlined, 200 ft by 50 ft pond used for the neutralization and
settling of metal-bearing wastewater, solvent-contaminated solutions, and acidic wastewater. The X-701B



Holding Pond was in use from 1954 until November 1988 and was regulated as National Pollutant
Discharge Elimination System (NPDES) Outfall 001 A between August 1983 and September 1991. Most
of the waste discharged to the pond originated at the X-700 Chemical Cleaning Facility and the X-705
Decontamination Building. From 1974 until 1988, slaked lime was added to the X-701B influent at the
X-701E Neutralization Facility to neutralize the low pH and induce precipitation. This precipitation
caused large amounts of sludge to accumulate in the pond and necessitated periodic dredging of the
sludge. The sludge recovered during dredging was stored in two retention basins located northwest of
X-701B (Fig. 2).

The X-701B East and West Retention Basins were unlined sludge retention basins used for the
settling, dewatering, and storage of sludge removed from the X-701B Holding Pond. The East Retention
Basin built in 1973, was approximately 220 ft by 65 ft (narrowing to 25 ft wide in the northeast corner)
and was 3.5 ft deep. The east basin was in use from 1973 until approximately 1980. The West Retention
Basin was built in 1980, when the east basin reached capacity. The west basin was approximately 220 ft
by 45 ft (narrowing to 35 ft wide in the northern portion) and was 3 ft deep. The west basin was in use
from 1980 until 1988.

In 1989, PORTS initiated a two-phase closure of the unit. As part of the first phase, sludge was
excavated from the holding pond and two retention basins. The sludge was dewatered, placed in
containers, and transported to on-site storage. The retention basins were backfilled, graded, and seeded.
The second phase began in 1994, and included construction of a groundwater pump-and-treat system and
in situ treatment of soils in the bottom of the holding pond with thermally enhanced vapor extraction
(TEVE). Limestone riprap and gravel were placed on the bottom of the holding pond to support the soil
treatment equipment. Use of TEVE was terminated after it failed to achieve identified performance
standards. However, the limestone riprap and gravel material currently remains in the holding pond, and a
gravel access road remains on the southeast side of the holding pond. Two pumps in a sump located in the
low point of the holding pond, which have the ability to dewater the pond, remain operational. The water
removed by these two pumps is transferred, via underground piping, directly into the X-623 Groundwater
Treatment Facility.

During 1997 and 1998, an investigation of the X-701B Retention Basin area revealed that the saturated
fill material in the retention basins was contaminated with uranium and technetium at concentrations that
exceeded preliminary remediation goals (PRGs). In addition, detectable concentrations of transuranics
were discovered. An evaluation of surface and subsurface radionuclide data in this area indicates there is
no correlation between the sporadic detections of surface contamination and contamination found in the
saturated fill material. Therefore, the higher radionuclide concentrations found in the fill material are
believed to be the result of incomplete removal of sludge during initial closure actions at the retention
basins. Existing data does not indicate that radioactive contaminants are migrating from the retention
basins to either surface water or groundwater at concentrations exceeding PRGs.

Only groundwater samples were collected in this area during the RFI (DOE 1996). Therefore, no
assessments were performed to evaluate the risk of exposure to contaminants in soils as part of the RFI.
The X-701B Holding Pond and Retention Basins were integrated into the CAS/CMS process in the
Director’s Final Findings and Orders (DFF&Os) for Integration of RCRA Units, journalized on
March 24, 1999, and included in the Quadrant II CAS/CMS Final Report (DOE 2001a), which was
submitted by DOE and approved by U.S. EPA and Ohio EPA in 2001.
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4.2 X-701B GROUNDWATER AREA

The principal groundwater flow system for PORTS is limited to four primary geologic and hydraulic
units (Minford, Gallia, Sunbury, and Berea). The uppermost unconsolidated unit is the Minford with an
approximate thickness of 25 to 30 ft. The Gallia unit underlies the Minford and is relatively thick
(6 to 12 ft) in the X-701B Groundwater Area. The Gallia and Minford comprise the unconsolidated
aquifer at PORTS with a relatively low average hydraulic conductivity of 3.4 ft/day. Gallia groundwater
flow in the X-701B Groundwater Area is assumed to be affected by the pumping of basement sumps in
the X-705 building. The uppermost bedrock unit is the Sunbury Shale unit. The Berea Sandstone
underlies the Sunbury Shale and is the uppermost bedrock aquifer at PORTS. The Berea is present at
approximately 35 ft below land surface in this area and groundwater flow is generally to the east.

The 2001 configuration of the trichloroethene (TCE) contamination in the Gallia in the X-701B
Groundwater Area is shown in Fig. 3. The X-701B Groundwater Area, extends east from the vicinity of
the former X-701B Holding Pond to the vicinity of Little Beaver Creek. The plume width does not exceed
500 ft. TCE concentrations in the most contaminated portions of this plume exceed 100,000 pg/L.

The primary source of water in the hydrogeologic flow system in the X-701B Groundwater Area is
natural recharge through precipitation. Leakage from storm sewers and other buried pipelines in the plant
complex is not considered a significant source of recharge in the X-701B Groundwater Area. The rate of
recharge varies across the site as a result of surface development (i.e., buildings, parking lots, or open
fields) and also as a result of the thickness of the surficial Minford aquitard. In general, a downward
vertical gradient has been observed through each of the four major hydrogeologic units underlying the
site. However, because the Sunbury Shale thins along the western portion of Quadrant II, communication
between the Gallia and Berea is increased. The vertical gradient between the Gallia and Berea units is
greatest where the Sunbury is thick, competent shale.

Natural groundwater flow beneath the X-701B Groundwater Area is directed to the east and
northeast. The flow direction is the same for both the Gallia and Berea units. Groundwater flow direction
in both the Minford and the Gallia are affected by the presence of drainage ditches and holding ponds, the
most predominant areas being the X-230J7 Holding Pond and the East Drainage Ditch. Vertical hydraulic
gradients in this area are generally downward except to the west in the vicinity of the X-700/X-705
buildings, where vertical gradients indicate possible upward flow from the Berea to the Gallia. This is due
to thinning or absence of the Sunbury Shale in this area. Groundwater recharge to the Gallia and Berea in
the X-701B Groundwater Area is reduced because of the many paved areas, buildings, and the presence
of thick upper Minford Clay deposits. Pumping of groundwater from sumps located in the X-705
Decontamination Building has influenced water levels over a large portion of this area and modified the
direction of groundwater flow.

4.3 COMPLETED AND ONGOING INTERIM ACTIONS

4.3.1 X-701B Interim Remedial Measure (IRM) Trench

Two groundwater interceptor trenches (also known as the X-237 Groundwater Collection System)
were installed in 1991 to intercept the groundwater plume emanating from X-701B before it reaches Little
Beaver Creek or the East Drainage Ditch. These trenches consist of a 660-ft-long north-south primary
trench with two sumps and a 440-ft-long east-west secondary trench that intersects the primary trench.
The extracted groundwater is treated at the X-624 Groundwater Treatment Facility. From 1999 to 2002,
the X-624 Groundwater Treatment Facility treated a total of approximately 10.7 million gal of water and
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removed approximately 125 gal of TCE from the water (DOE 2000, DOE 2001c, DOE 2002b,
DOE 2003Db).

4.3.2 X-701B Extraction Well Project

Three groundwater extraction wells (X701-EWO01, X701-EW02, and X701-EW03) were installed
southwest of the X-701B Holding Pond as part of the ongoing RCRA closure. Extracted groundwater
from the three wells along with water recovered from the sump in the bottom of the pond is processed at
the X-623 Groundwater Treatment Facility. By the end of 1998, approximately 155 gal of dense
non-aqueous phase liquid (DNAPL) TCE had been recovered from X701-EWO01 and approximately
243 gal of DNAPL had been recovered from nearby well X701-BW2G (DOE 1999b). From 1999 to
2002, the X-623 facility has treated a total of approximately 8.7 million gal of water and removed
approximately 384 gal of TCE (DOE 2000, DOE 2001c, DOE 2002b, DOE 2003b).

Due to the presence of DNAPLSs, consisting primarily of TCE with some polychlorinated biphenyl
(PCB) compounds, that were beyond the treatment capabilities of the X-623 facility, extraction well
X701-EWO01 was removed from service for several years, and the pumps in the other two extraction wells,
X701-EWO02 and X701-EWO03, were raised to avoid extracting the same DNAPLs (see Fig. 2). In 2001
and 2002, modifications were made to the X-701B extraction wells, including installation of a DNAPL
separator, returning X701-EWO01 to service, and lowering pumps in wells X701-EW02 and X701-EWO03
to their original levels and returning them to service.

A pre-treatment module, which consists of DNAPL separator and transfer pump, was installed in the
X-701E building. Separated DNAPL is containerized in the X-701E building, and the remaining water is
pumped to the X-623 Groundwater Treatment Facility for treatment.

Two pumps were planned for installation in well X701-EW01—a bottom-filling pneumatic pump
near the bottom of the well and an electric pump set above the pneumatic pump. However, only the
pneumatic pump is currently installed until the electrical design is revised.

4.3.3 Horizontal Wells

Following successful pilot testing of horizontal well technology at the Clean Test Site area at PORTS
in 1994 and 1995, a horizontal well pilot test was conducted at X-701B Holding Pond in 1996.

Two horizontal wells were installed at the X-701B Holding Pond in May 1996 (Korte, Muck, Kearl
et al. 1997). The wells, with horizontal section 71 m (234 ft) in length, were installed at a depth of 10 m
(32 ft) using directional drilling methods. The wells were placed approximately 80 ft apart along the
bedrock surface in a 0.9 to 2 m (3 to 7 ft) thick zone of a moderately permeable, unconsolidated fluvial
deposit.

Field testing was performed for 74 days during which more than 580,000 gal of water were
recirculated by extraction from one horizontal well and reinjection into the other. Pumping was
performed at 23 L/min (6 gpm), but testing demonstrated that a flow rate two to three times greater could
be used. No well screen or formation clogging or other hindrances to long-term performance were
observed.

Hydraulic tests of well performance showed that a hydraulic gradient of 0.13 could be induced
between the wells—an increase of two orders of magnitude over non-pumping conditions. A bromide
tracer test demonstrated that the entire flow field was affected by the recirculation system. The tracer test



also showed that preferential flow zones dominated the flow field. A low flow zone was observed in a
portion of the plume where the highest technetium concentrations are present. This result was contrary to
what was expected based on geologic logs from drilling, which indicated a preferential flow zone.

In 1997, a field evaluation of oxidant delivery was conducted using the horizontal wells
(West 1997). A 2% solution of potassium permanganate was injected for a 30-day period at a rate of
about 40 L/min (10 gpm).

4.3.4 Surfactant Solubilization

In 1996, a surfactant solubilization technology demonstration was conducted at X-701B. The
principal objective of the investigation was to demonstrate that multi-component DNAPLs could be
readily solubilized in the Gallia sand by dilute surfactant solutions. Surfactant solubilization (flooding) is
the addition of a surface-active solution to the subsurface, which lowers the surface tension of the
DNAPL, creating a very high effective solubility. A complete description of the assessment is provided in
a report (INTERA 1996). The demonstration consisted of soil sampling and analysis, aquifer pumping
and injection tests, numerical modeling, pre-flood partitioning interwell tracer test (PITT), solubilization
(surfactant flooding) test, and post-flood partitioning interwell tracer tests.

The pre-flood PITT-1 was conducted using well X701-66G for injection and well X701-BW2G for
extraction. The solubilization test duration was 5 days. Aqueous TCE concentrations did not show
significant increase due to surfactant flooding. Approximately 70% of the surfactant was recovered and
only about 20% of the available DNAPL was solubilized and recovered.

The surfactant flooding pilot project concluded that additional pilot testing would be required to
demonstrate effective solubilization of DNAPL. Operational procedures could be improved such as
methods to assure complete mixing of injectant.

4.3.5 Hydrous Pyrolysis/Oxidation

Steam stripping and hydrous pyrolysis/oxidation is an emerging remediation technique in which
steam is delivered to the subsurface to mobilize or vaporize contaminants. Steam is injected through
wells. The mobilized contaminants are removed through extraction wells and the volatilized contaminants
are removed via vacuum extraction. During the steam stripping process, hydrous pyrolysis/oxidation
destroys DNAPLs and dissolved contaminants in place by utilizing hydrothermal oxidation. The injected
steam creates a heated oxygenated zone that oxidizes and degrades the contaminants to benign products
like carbon dioxide, water, and chloride ions.

A hydrous pyrolysis/oxidation pilot project was conducted in 1999 at the western end of the X-701B
Groundwater Area plume. Results of the pilot project showed that over 800 lbs of TCE were recovered
(Steam Tech 1999).

4.3.6 Other Tests

Following a field demonstration of pneumatic soil fracturing at the Clean Test Site area in 1994, a
pilot study was initiated in the X-701B Groundwater Area during the summer of 2000. This pilot study
was initiated to evaluate the use of pneumatic soil fracturing in conjunction with oxidant injection and
was planned to use 144 injection locations over a grid of 180 ft by 80 ft. However, due to an accident, the
project was terminated prior to completion, and further data was never collected to complete the project.



An extensive technology demonstration project using soil mixing with vapor extraction, oxidation, or
solidification was conducted at the X-231B Southwest Oil Biodegradation Plot (ORNL 1993). Following
completion of the X-231B field test, a limited test was conducted at the X-701B Holding Pond; however,
no documentation describing the test activities at X-701B is available. The soil mixing test used the same
equipment that was used in the X-231B test. Without documentation, no information regarding the test
can be verified. The test was ended prematurely due to either health and safety issues or contractual
issues.

5. SCOPE AND ROLE OF THE RESPONSE ACTION

VOCs, including TCE and TCE degradation products, and low levels of uranium and technetium
have been identified as the primary contributors of risk associated with soils at the X-701B Holding Pond
and Retention Basins (soils only). The objective of the remedial action to be implemented at this area is to
prevent exposure of on-site workers to contaminants of concern (COCs) in soils and to prevent or limit
contaminants from leaching into groundwater.

VOCs (TCE and TCE degradation products) in groundwater have been identified as the primary
contributors to risks associated with the X-701B Groundwater Area plume. The objectives of the remedial
action to be implemented at this groundwater area SWMU are to prevent exposure of on-site workers to
COCs in groundwater, to prevent COCs in groundwater from migrating and discharging into surface
water streams, and to restore the groundwater quality to PRGs to the extent practicable.

6. DESCRIPTION OF THE SELECTED REMEDIES

The Ohio EPA's preferred remedial alternatives for X-701B are as follows.

6.1 X-701B HOLDING POND AND RETENTION BASINS (SOILS ONLY)

The preferred alternative for X-701B Holding Pond and Retention Basins is select solids excavation
and consolidation in conjunction with capping and is a modified version of Alternative 3 in the
Quadrant I CAS/CMS (Fig. 4).

This modified version of Alternative 3 consists of implementing deed and land use restrictions,
selective removal of outlying soil, and consolidation under two caps. The caps shall be engineered to meet
the RCRA Subtitle C substantive requirements as noted in Ohio Administrative Code (OAC) 3745-56-28.
One cap would cover the X-701B Holding Pond and the East Retention Basin. The second cap would
cover the West Retention Basin. Selected contaminated soils beyond the footprint of the caps would be
consolidated to fit under one or both caps. Prior to placement of the consolidated soil, the bottom of the
holding pond will be filled with 8 ft of clean fill and a 2-ft recompacted clay barrier will be installed,
overlain by a flexible membrane liner. The purpose of the barrier layer and liner is to significantly reduce
infiltration of contaminants into groundwater.

Completion of all remedial activities associated with this unit will meet the substantive requirements
of RCRA as noted in the Ohio EPA's DFF&Os for integration of RCRA units, Section VI, Paragraph 2.
All surface water drainage shall be directed around the caps. Culverts, or drainage ditches or process lines



shall not be placed under the cap in areas where waste has been placed. Control measures such as silt
fences, erosion control, and dust prevention will be implemented to ensure that environmental receptors
and habitats surrounding PORTS are not affected by construction activities. All activities required to treat
the groundwater and DNAPL beneath the holding pond area and retention basins would be completed
prior to installation of the cap.

Institutional controls will effectively prevent exposure of on-site workers during the time this
alternative is in operation. Deed and land-use restrictions will limit future land use, place limitations on
excavation depths, and prohibit development of groundwater for use as a potable water supply. The
groundwater-monitoring program will use existing monitoring wells to monitor contaminant fate and
transport. Groundwater will be monitored at least semiannually or as needed during the start of the
remedial process, and the monitoring results will be reported in the Annual Groundwater Monitoring
Report. The Integrated Groundwater Monitoring Plan (IGWMP) will include sampling parameters and
frequency, which may change as remediation progresses.

This remedy is considered protective of human health and the environment both in the short term
and over the long term. This alternative will meet ARARs, be cost-effective, and provide long-term
effectiveness.

6.2 X-701B GROUNDWATER AREA

The selected alternative for the X-701B Groundwater Area is oxidant injection, groundwater
recirculation, and phytoremediation, if necessary, and is a modified version of Alternative 8 in the
attachment (DOE 2002a) to the Quadrant II CAS/CMS. This alternative includes the following:

e Oxidant injection and groundwater recirculation in the identified portion of the plume;
e Limited oxidant injection into the eastern horizontal well;

e Additional phytoremediation, if necessary, in the eastern portion of the plume between the interceptor
trench and Little Beaver Creek to enhance existing phytoremediation that is ongoing; and

e Deed and land-use restrictions to limit future land use, place limitations on excavation depths, and
prohibit development of groundwater for use as a potable water supply.

The oxidant injection area will focus on the location where the source area is believed to be located. This
area is bounded by the security fence in the east and approximately Brown Avenue to the west  (Fig. 5).
The oxidant injection shall be performed for the entire thickness of the Gallia, and potentially into the
upper Sunbury. Where necessary, oxidant injection may include areas within the Minford in the southwest
area of the X-701B Holding Pond. The frequency and number of oxidant applications shall be dependent
on the residual COCs in the Minford, Gallia, and Sunbury formations. The specific injection locations,
number of injection points, and the preferred oxidant(s) will be evaluated and determined during the
design. Should the sampling results of wells within the source area and the plume indicate the oxidant
injection is no longer effective, modifications to the design may be necessary. The criteria for determining
when oxidant injection is no longer effective shall be developed in the remedial design. It is expected that
the remedy will be operated a minimum of five years, until remedial action objectives (RAOs) are
attained or sooner if Ohio EPA determines that the selected remedial technology is no longer effective in
removing contaminant mass.
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Sampling will be performed periodically to determine if the injection of oxidant has been effective
and continues to be effective. Current pumping wells will be incorporated into the design as needed, and
the IRM trench is expected to continue operation until RAOs are met.

The eastern horizontal well will also be used to inject a limited quantity of oxidant into the plume.
The purpose of injecting into this horizontal well is to remediate the portion of the plume that extends
eastward from this well (near the security fence) to the interceptor trench. The interceptor trench would be
operated and maintained until RAOs are met throughout the plume.

Additional phytoremediation will be implemented throughout the area between the interceptor trench
and Little Beaver Creek, if necessary, to enhance the phytoremediation that is ongoing. The
phytoremediation area would cover approximately 2.1 acres and would include planting trees, if needed,
while DOE is actively remediating groundwater. Phytoremediation would remediate any TCE in
groundwater that exists beyond the trench and protect Little Beaver Creek from contamination.

Deed and land-use restrictions will prevent residential development, place limitations on excavation
depths, and prohibit development of groundwater for use as a potable water supply. Groundwater
monitoring would be initiated to assess the effectiveness of this alternative. The groundwater monitoring
program would use existing monitoring wells to monitor contaminant fate and transport.

Under this alternative, contaminant mobility and total volume would be reduced through in situ
destruction of the contaminant. The X-701B Groundwater Area will be re-evaluated 5 years after
implementation of the selected alternative.

Groundwater will continue to be monitored throughout the remediation process. Additional
groundwater wells may be installed to monitor remediation progress, if needed, and will be incorporated
into the IGWMP. The IGWMP will include sampling parameters and frequencies. The parameters and
frequencies of monitoring may change as remediation progresses. Groundwater will be monitored at least
semiannually or as needed during the start of the remedial process, and the monitoring results will be
reported in the Annual Groundwater Monitoring Report.

This alternative will be protective of human health and the environment in the short and long terms.
This alternative also will meet ARARs, be cost-effective, and provide long-term effectiveness.

7. CMI TASKS

As required in the ACO, the CMI Program consists of four tasks:

CMI Program Plan (Task 12);

Corrective Measure Design (Task 13);
Corrective Measure Construction (Task 14); and
Reporting (Task 15).

The generic PORTS CMI Program Plan provides a general framework for controlling and
implementing corrective action alternatives at PORTS. This generic plan consists of the distinct sections
of Tasks 12 through 15 that apply to CMI activities anywhere on the PORTS site. The distinct sections
are: The Program Management Plan, the Program Community Relations Plan, the Construction Quality
Assurance Program Plan, the Safety and Health Accident Prevention Plan, and the Generic Schedule.



This X-701B CMI Program Plan (Task 12) includes specific activities outlined in the X-701B
Decision Document that are not detailed in the generic PORTS CMI Program Plan. The X-701B specific
requirements for each task are described below. The schedule for accomplishing activities associated with
Tasks 13 through 15 is included in Appendix A of this plan.

7.1 CMI PROGRAM PLAN (TASK 12)

The ACO requires the CMI Program Plan to include a Program Management Plan, a Program
Community Relations Plan, and a generic schedule.

7.1.1 Program Management

Program management for the X-701B CMI will be performed as directed by the Program
Management Plan included in the generic PORTS CMI Program Plan and as described below.

DOE, as owner of the PORTS site, ensures that the site activities are conducted in accordance with
RCRA and other applicable environmental requirements and is in compliance with the ACO. Inherent
with this role is the responsibility to comply with and to accomplish the objectives set forth in the
regulatory requirements. DOE will retain contractors to conduct or monitor any or all portions of the work
related to the X-701B CMI.

Bechtel Jacobs Company LLC (BJC) manages and operates the PORTS Environmental Management
Program in compliance with federal, state, and local requirements and provides deliverables to DOE that
meet the intent of the requirements for remediation and cleanup. BJC also provides oversight of all
activities performed during the X-701B CMI with regard to health, safety, environmental compliance,
quality assurance, and compliance with security standards. This oversight role ensures that these elements
of the X-701B remediation work are properly integrated into the CMI.

The U.S. EPA and Ohio EPA are integral members of the X-701B CMI Program team. These
agencies have access to the PORTS facility to oversee activities performed under the ACO, including
interviewing PORTS personnel, inspecting documents related to work performed under the ACO,
reviewing progress in carrying out the terms of the ACO, conducting sampling and tests, and verifying
X-701B CMI Program documents submitted by DOE.

7.1.2 Community Relations

The U.S. EPA and Ohio EPA presented the X-701B Preferred Plan to the public in a meeting held
October 7, 2003. During the meeting and the 45-day comment period, the agencies received no significant
public comments and no opposition to the Preferred Plan.

Community relation activities will be conducted according to the Program Community Relations
Plan. This X-701B CMI Program Plan includes an updated Program Community Relations Plan as
Appendix B. Publication and distribution of a fact sheet describing the X-701B corrective action will
commence when construction activities begin and will be updated as needed. Progress of the X-701B
corrective action will also be discussed in public meetings held for the PORTS site.



7.1.3 Corrective Measures Schedule

The schedule for accomplishing activities associated with Tasks 13 through 15 is included in
Appendix A of this plan.

7.2 CORRECTIVE MEASURE DESIGN (TASK 13)

The Corrective Measure Design provides detailed information necessary for the design, construction,
operation, and maintenance of the corrective measures. A cost estimate and a detailed schedule will be
prepared, and construction quality assurance objectives will be determined. The ARARs will be
considered in the remediation design. The design will be developed in two phases, preliminary (50%) and
pre-final (95%).

During preliminary design, the volume of wastes from the selected CMI remedy will be estimated.
DOE will evaluate all waste generated to ensure that disposal is compliant with ARARs and the
substantive requirements of RCRA. Groundwater collected during well development will be taken to an
approved on-site treatment facility. Sanitary waste generated during construction will be disposed
off-site. The BJC Waste Management Division will ensure that the design specifications cover all
requirements for managing, transporting, storing, and disposing of each type of waste.

7.3 CORRECTIVE MEASURE CONSTRUCTION (TASK 14)

The Construction Quality Assurance Program Plan (included in the agency-approved generic PORTS
CMI Program Plan) contains a general description of construction management responsibility and
authority, construction quality assurance personnel qualifications, inspection activities, sampling
requirements, and documentation requirements. SWMU-specific plans will be developed by the
construction subcontractor and will conform to the corresponding PORTS generic plans. Additional
requirements specific to the X-701B remediation project will be addressed in the Subcontractor
Construction Quality Assurance Plan and Safety and Health Accident Prevention Plan.

Notification will be made to Ohio EPA upon start of construction.

7.4 REPORTING (TASK 15)

The X-701B CMI reporting task includes monthly technical progress reports to be submitted to Ohio
EPA and Quarterly Progress Reports to U.S. EPA throughout the CMI program. DOE will also submit
monthly technical progress reports during the design and construction phases of the remedial action.
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